

## BAR-B-Que Trailer To-Do List

Done	Item	Projected Hours	Hours Complete	Notes
<b>Inspection Items</b>				
	Check Electrical Circuits and Wiring - 110v, 12v, outlets, running gear,	2	1	3/6 - Check and inspect 110v.
	Check Lights - Interior, Exterior, Running	1	1	Done 4/1
	Check Plumbing- Supply, Drain, hoses, connections, Flush freshwater tank	1	1	Good to go
	Check Axle - Brake drums, hubs, bearings, electrical breaks, grease bearings	2	2	Done 2/27
	Check LP Gas - Lines for leaks (soapy water), Connections (int/ext), Tank, stove	1	1	Done 3/31
	Refrigerator -Not working... Troubleshoot and Repair	2	2	DONE
		9	8	
<b>Repair List</b>				
	Tires	2	2	Done 2/27
	Battery (move battery to rear under sink)	1	na	NA
	Sink Hose - Water Supply	1	1	Done 2/27
	Electrical Outlet - Dinette	1	1	Done 3/6
	Gas Line Plug - From Heater	1	1	Done 3/31
	Light above BBQ - 12v (removed from hole)	1	1	Done 3/25
		7	6	
<b>Demo</b>				
	Dinnette	1	1	Done 2/20
	Shelves on door side	1	1	Done 2/22
	Canvas	1	1	Done 2/17, 218
	Bed over tounge	1	1	Done 2/19
	Cut Hole in roof for BBQ	1	1	Done 3/6
	Demo Heater	1	1	Done 2/23
		6	6	
<b>Build</b>				
	Rear Bar (sliding bed) -New top, sand, finish	3	3	Work Day 3/6 - 1hr install top. 3/28 - 1hr - Sand and Stain bar top 1st coat
	Side Bar (exterior folding up)- Hardware install, sand, finish	3	3	Worked on Hardware 2/28 1hr. Work Day 3/6 install bar top and hardware -1 hr. Worked 4/3 - Sand and Finish first coats - 1hr
	Inside Bar (rear of door) - Sides, shelves,bar top, hardware, sand, finish	4	3	Work Day 3/6 - 2hr Ryan install top, slides, side and frame. 4/3 - 1hr - Sand anf finish first coats
	BBQ Install - Forklift in, bolt down, insulate back, angle iron for roof hole	4	2	Work Day 3/6 - Drop in BBQ - 1hr. 3/23- intall mounting bracket - 1hr
	TV Install -inverter,electrical, mounting brackets for fold down	4	3	Johnny work Saturday
	Jockey Box - Beer lines, Co2 lines, tank install, Icechest	2	1	Work night 4/1. 1 hr night with Ryan - 3/4 complete
	Exterior Lighting - Run electrical, install lights	2	3	
	Exterior Wood Vinyl	4	12	Ryan and myself 2 days hrs each firs day 2hr each next
	Front lower cabinet by door - Cut hole in side and install cabinet door	1	1	Work night 4/1. 1 hr night with Ryan -complete
	Cowhide seat cover - Barstools, couch seat (Danyelle)	3	3	Danyell the Seamstress
	Flagpole Shade - Side Bar	1		
		31	34	
		<b>Total</b>	<b>Total</b>	<b>% Complete</b>
		53	54	103%